

## **Research questions**

- What are the risks face by the construction contract?
- What are the technologies and practices for implementing risk allocation in construction contract
- How the various type of the construction contract can impact project outcome?

## **Interview questionnaires**

Risk allocation in the construction contract is conducted in initial phase for construction project?

- 1) what are the two important risk that influence the construction contract in project
- 2) selection of the contract type can assist for allocation of the risk?
- 3) In your opinion, is it important to build owner contractor relationship for successful implementation of project?
- 4) Changes of the legislation policy and regulation affect construction contract in the project?
- 5) In your opinion, at what extent termination of the contract can impact the outcome of the construction project?
- 6) Based on your experience a what are the two most prominent challenges faced by the construction project for risk allocation contract?
- 7) Do you agree risk allocation within construction project is in the construction party control?
- 8) In your opinion, provide the likelihood impact of below describe four project risk in the construction project?
- 9) Do you agree the formal predefined process need adopt in construction project for risk allocation in contractual procedures?
- 10) In your opinion what is the most successful procurement methodology for allocating risk in construction contract?
- 11) What are the most two prominent factors for using a contract time in construction project?
- 12) Based on your experience, what are the three most incidental risks their connected to the poor outcome of the project?